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Category Name ECS System-Level Actionee HAIS 

Sub Category 

Subject Risk Mitigation Plan 

Description of Problem or Suggestion: 

Algorithm integration and test activities have their own schedule of deliverables. Is this schedule in synchrony with the risk 
mitigation activities? For example, are answers developed from the “Push Side” risk mitigation in time to influence the I&T 
activities? 

Originator’s Recommendation 

Verify that schedules are consistent. 

GSFC Response by: GSFC Response Date 

HAIS Response by: S. Fox HAIS Schedule 4/15/95 

HAIS R. E. HAIS Response Date 6/30/95 

1) The Algorithm I&T schedule was explict on earlier versions of the ECS Integrated Risk Mitigation Plan, for example, the version 
of the plan presented at SDR of the plan contains the I&T schedule. The analysis of risk mitigation activities with respect to 
algorithm I&T was previoulsy done and was consistent. 

2) The Integrated Risk Mitigation plan is a continuing item in the ECS risk management activities. At the next revision of the plan, 
the Algorithm I&T schedule will be added back to the plan. The Integrated Risk Mitigation will be in the IDR-B version of the Risk 
Assessment Report (210/SE3). 

Status Closed Date Closed 7 /21/95 Sponsor Schroeder 
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